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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 
 
February 6, 2007 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000810 - Bull Creek Underground Storm Drain Box Retrofit, 
in the Granada Hills area of the City of Los Angeles (5), Truesdell Corporation of 
California, Inc., in amount of $ $23,850.00. 
 
Project ID No. FCC0000952 - Project No. 86 - Boone Avenue-Olive Avenue 
Drain Pump Station, City of Los Angeles (3), S. S. Mechanical Corporation, in 
amount of $11,700.00. 

 
Project ID No. RDC0010959 - Short Trail at House Nos. 437 and 463, vicinity of 
Topanga Canyon (3), John S. Meek Company, Inc., in amount of $305,069.00. 

 
Project ID No. RDC0011919 - Montrose Avenue, et al., vicinity of Glendale (5), 
Palp, Inc., in amount of $10,755.00.   
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Project ID No. WMD0000050 - Dominguez Gap Spreading Grounds, Dominguez 
Gap Wetlands, City of Long Beach (4), Environmental Construction, Inc., in 
amount of $76,500.00. 

 
Project ID No. WMD0000099 - Paseo Del Rio Hondo San Gabriel Coastal Basin 
Spreading Grounds - Phase II, Multiphase Improvements Project, City of 
Pico Rivera (1), 4-Con Engineering, Inc., in amount of $23,780.50. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. FCC0000810, FCC0000952, RDC0010959, RDC0011919, 
WMD0000050, and WMD0000099.  
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $10,755.00 to 
$305,069.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the 
Director of Public Works.   
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:en 
O:\Section\Administration\Board\Ciw\02-06-07ltr.doc 

 
Enc. 6 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance
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February 6, 2007 
 
 
 
PROJECT ID NO. FCC0000810, BULL CREEK UNDERGROUND STORM DRAIN BOX 
RETROFIT (in the Granada Hills area of the City of Los Angeles), 
Supervisorial District 5, Contractor:  Truesdell Corporation of California, Inc. 
 
Project Description: 
 
Internal repair and retrofit of existing reinforced concrete box conduit, construction of 
4-inch perforated pipe weep holes, and other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities $23,850.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for this work will be based on contract unit 
prices. 
 
Seventeen additional working days will be required because of these changes 

Revised Contract Amount: 
 
Original contract amount $1,297,105.00 
Changes in work to be authorized      23,850.00 
 
Revised contract amount $1,320,955.00 

 
SK:en 
O:\Section\Administration\Board\Ciw\02-06-07ltr.doc 
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February 6, 2007 
 
 
 
PROJECT ID NO. FCC0000952, PROJECT NO. 86 - BOONE AVENUE-OLIVE 
AVENUE DRAIN PUMP STATION (City of Los Angeles), Supervisorial District 3, 
Contractor:  S. S. Mechanical Corporation 
 
Project Description: 
 
Replacement of a pump and engine and other appurtenant work. 
 
Change in Work: 
 
Install New Electrical Service Connection $11,700.00 
 
Description of Change: 
 
It will be necessary to install a new electrical service connection to meet the intent of the 
contract plans.  The cost for this change will be negotiated as provided in 
Subsection 3-3 of the contract specifications. 
 
Six additional working days will be required because of this change. 
 
Revised  Contract Amount: 
 
 Original contract amount $619,550.00 
  Changes in work previously approved  
            by the Board   5,817.00 
        Change in work to be authorized   11,700.00 
  
         Revised contract amount $637,067.00 
 
PMT:en 
O:\Section\Administration\Board\Ciw\02-06-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 6, 2007 
 
 
 
PROJECT ID NO. RDC0010959, SHORT TRAIL AT HOUSE NOS. 437 AND 463  
(in the vicinity of Topanga Canyon), Supervisorial District 3,  
Contractor:  John S. Meek Company, Inc. 
 
Project Description: 
 
Construction of two retaining walls, landscaping, and other appurtenant work. 
 
Change in Work: 
 
Redesign of Walls    $305,069.00 
  
Description of Change: 
 
The contractor attempted to construct the proposed retaining walls in accordance with 
the plans.  However, during construction, we encountered soil conditions that were not 
originally anticipated and would not permit the walls to be constructed using sheet piles 
as designed.  Therefore, it will be necessary to modify the design to use steel piles and 
timber lagging instead of sheet piles.  The contractor will be compensated for the 
additional labor, equipment, and materials required for this change.  The cost for this 
work will be based on both contract unit prices and negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
Thirty additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $678,411.00 
Change in work to be authorized  305,069.00 
 
Revised contract amount $983,480.00 

 
TKB:en 
O:\Section\Administration\Board\Ciw\02-06-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 6, 2007 
 
 
 
PROJECT ID NO. RDC0011919, MONTROSE AVENUE, ET AL. (in the vicinity of 
Glendale), Supervisorial District 5, Contractor:  Palp, Inc. 
 
Project Description: 

 
Resurfacing and reconstruction of existing roadway pavement; reconstruction of curb 
and gutter, sidewalk, driveways, and curb drains; construction of curb ramps and bus 
pads; removal, root pruning, and planting of parkway trees; and the installation of 
striping and pavement markings. 
 
Changes in Work: 
 
(1) Striping Modification and Lay-Out Changes   $  5,755.00 
(2) Relocate Curb Ramp     5,000.00 
   
 Total $10,755.00 
 
Description of Changes: 
 
(1) In order to meet existing field conditions, it will be necessary to revise the striping 
layout and add raised reflector markers along Montrose Avenue.   
 
(2) It will be necessary to relocate and reconstruct an existing handicap ramp to meet 
new ADA standards.  
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  
 
Ten additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $2,471,822.07 
 Changes in work previously approved  
         by the Board        64,121.20 
 Changes in work to be authorized      10,755.00 
 
 Revised contract amount $2,546,698.27 
 
HK:en 
O:\Section\Administration\Board\Ciw\02-06-07ltr.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 6, 2007 
 
 
 
PROJECT ID NO. WMD0000050, DOMINGUEZ GAP SPREADING GROUNDS, 
DOMINGUEZ GAP WETLANDS (City of Long Beach), Supervisorial District 4, 
Contractor:  Environmental Construction, Inc. 
 
Project Description:  
 
Construction of a wetlands demonstration project. 
  
Changes in Work:   
 
(1) Removal of Grouted Rip Rap $16,000.00 
(2) Partnering   1,000.00 
(3) Remove Trees 19,400.00 
(4) Increase Height of Fence 24,900.00 
(5) Change Weir Gates From Aluminum to Stainless Steel 15,200.00 
 
 Total $76,500.00 
 
Description of Changes: 
 
(1) The contractor encountered grouted rip rap during excavation of the new bypass 
pipeline in the east basin which was not shown on the plans.  It will be necessary to 
compensate the contractor for the additional work in removing this material. 
 
(2) The cost for partnering will exceed the allowance amount included in the contract.  
The contractor is entitled to this additional cost. 
 
(3) It will be necessary to remove trees that interfere with the proposed fence 
replacement work in the west basin.   
 
(4) It will be necessary to increase the height of the proposed fence adjacent to the 
Del Amo Mobile Home Park from 6 to 8 feet.  The increase in height will address 
security concerns raised by the residents of the mobile home community.   
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(5) To improve future operation and maintenance, it will be necessary to change the 
proposed weir gates from aluminum to stainless steel.    
 
The costs for Items 1 and 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  The costs for Items 3, 4, and a portion of 
the cost for Item 5 were negotiated as provided in Subsection 3-2 of the contract 
specifications.  The balance of the cost for Item 5 will be based on contract unit prices.   
 
Five additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $6,636,402.20  
 Changes in work to be authorized      76,500.00  

            
 Revised contract amount $6,712,902.20 
 
TP:en 
O:\Section\Administration\Board\Ciw\02-06-07ltr.doc  
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CHANGE IN WORK (AUTHORIZE) 
February 6, 2007  
 
 
 
PROJECT ID NO. WMD0000099, PASEO DEL RIO HONDO SAN GABRIEL COASTAL 
BASIN SPREADING GROUNDS - PHASE II, MULTIPHASE IMPROVEMENTS PROJECT 
(City of Pico Rivera), Supervisorial District 1, Contractor:  4-Con Engineering, Inc. 
 
Project Description: 
 
Paving and slurry sealing of existing bicycle paths; installation of picnic shelters, tables, 
benches, bike racks, trash receptacles, striping and pavement markings, manual and 
electrical gates, fencing and irrigation systems, and landscape; construction of retaining 
walls; and other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities  $23,780.50 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes will be based on contract 
unit prices.    
  
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $2,281,690.80 
 Changes in work previously approved 
     by the Board   117,075.67 
 Changes in work to be authorized       23,780.50 
 
 Revised contract amount $2,422,546.97 
 
AD:en 
O:\Section\Administration\Board\Ciw\02-06-07ltr.doc 
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